

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

EP 65-274

DATE: 7 September 1965

25X1A TO : The Files: [REDACTED] Task Order 20

25X1A9a FROM : [REDACTED]

25X1A SUBJECT: Inspection Report No. 4 - OS/B-100 with [REDACTED]

25X1A5a1

1. Project Description:

The OS/B-100 is a digitally tuned oscillator. Frequency coverage is 2.000 - 11.999 Mc/s in one kc/s steps. The OS/B-100 is a militarized unit intended for use with the RS-100 radio set.

2. Contractual Information:

25X1A

- a. Initial Cost: [REDACTED]
b. Request for Procurement Action: 29 September 1964
c. Initiation Date: 22 October 1964
d. Completion Date: 1 March 1965 Change in Scope: 20 January 1966
e. Deliverable Items: Four OS/B-100's

3. Date of Meeting: 1 September 1965

25X1A

4. Place of Meeting: [REDACTED]5. Persons Attending:AgencyNon-Agency

25X1A9a

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
b. Within obligated funds and expected to remain so: Yes
c. Satisfactory technical progress: Yes

7. Project Status:~~SECRET~~GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

EP 65-274

SUBJECT: Inspection Report No. 4 - OS/B-100 with [REDACTED]

25X1A5a1

25X1A

7. Project Status:

No effort has been expended on this program. Work will commence when the design of the OS/B-100 (being developed under Task Order 19) has reached a satisfactory stage. This should occur sometime in November.



25X1A9a

Distribution:

R&D Subject File
Engineering Section CB/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono

25X1A9a OC-E/R&D-EP/[REDACTED]/bjp

(7 September 1965)

~~SECRET~~

